

Agent Red Project Dashboard

Generated: 2026-04-21T01:33:24Z

Branch: develop @ 99bc114b

Agent Red product/project dashboard. GT-KB is treated as pre-existing implementation infrastructure and is excluded from primary product KPIs.

Stakeholder export: agent-red-project-dashboard.pdf

▼ **Delivery Timeline** Commits, builds, staging/production deployment evidence, versions, and test results.

Commit evidence comes from local git log; build/test evidence comes from GitHub Actions when gh is authenticated; deployment evidence comes from local staging/production scripts and manifests unless a deployment workflow/run is available.

Version manifest: root_package: 1.0.0, widget: 1.0.0, admin: 1.0.0, docs_site: 0.0.0

Commit

12

recorded / v1.98.18-429-g99bc114b

Build

11

failure / 6f857e89

Test Run

66

failure / 6f857e89

Staging Deployment

2

configured / v1.84.0

Production Deployment

3

configured / v1.14.0

2026-02-21

2 events

2026-03-19

1 event

2026-03-2

2 events

1

2026-02-21

PRODUCTION DEPLOYMENT

upgrade.ps1

v1.26.0

2

2026-02-21

PRODUCTION DEPLOYMENT

rollback.ps1

v1.12.0, v1.25.1

3

2026-03-19

STAGING DEPLOYMENT

build-and-deploy-staging.ps1

v1.95.2

4

2026-03-20

BUILD

Build Test Container

v1.10.0

1. Production Deployment

upgrade.ps1

2026-02-21 / v1.26.0

2. Production Deployment rollback.ps1 2026-02-21 / v1.12.0, v1.25.1

3. Staging Deployment build-and-deploy-staging.ps1 2026-03-19 / v1.95.2

4. Build Build Test Host Container 2026-03-20 / v1.10.0

5. Build Build API Gateway Container 2026-03-20 / v1.95.3

6. Build Build Agent Containers 2026-03-27 / v1.98.55

7. Build Build SLIM Gateway 2026-03-27 / v1.98.55

8. Staging Deployment agent-container-template.yaml 2026-04-03 / v1.84.0

9. Test Run Lint 2026-04-10 / 2bfc14a2

10. Build Build SLIM Gateway 2026-04-10 / v1.98.55

11. Test Run Security Scan 2026-04-10 / 2bfc14a2

12. Test Run Lint 2026-04-10 / 8484b1f2

13. Test Run Python Tests 2026-04-10 / 8484b1f2

14. Test Run Lint 2026-04-10 / a30cc817

15. Test Run SonarCloud 2026-04-10 / 8484b1f2

16. Test Run SonarCloud 2026-04-10 / 8484b1f2

17. Test Run

Lint

2026-04-10 / a30cc817

18. Test Run

Security Scan

2026-04-10 / 8484b1f2

19. Test Run

Security Scan

2026-04-10 / 8484b1f2

20. Test Run

Docs Quality

2026-04-10 / 8484b1f2

21. Test Run

SonarCloud

2026-04-10 / a30cc817

22. Build

Build SLIM Gateway

2026-04-10 / v1.98.55

23. Build

Build Agent Containers

2026-04-10 / v1.98.55

24. Build

Build API Gateway Container

2026-04-10 / v1.95.3

25. Test Run

SonarCloud

2026-04-10 / a30cc817

26. Test Run

Docs Quality

2026-04-10 / a30cc817

27. Test Run

Security Scan

2026-04-10 / a30cc817

28. Test Run

Security Scan

2026-04-10 / a30cc817

29. Build

Build Test Host Container

2026-04-10 / v1.10.0

30. Test Run

Python Tests

2026-04-10 / a30cc817

31. Test Run

Lint

2026-04-10 / 6f857e89

32. Build **Dependabot Updates** 2026-04-10 / 6f857e89

33. Workflow **Dependabot Updates** 2026-04-10 / 6f857e89

34. Workflow **Dependabot Updates** 2026-04-10 / 6f857e89

35. Test Run **Lint** 2026-04-10 / 8a98f9ad

36. Test Run **Lint** 2026-04-10 / a0a0dec1

37. Test Run **Docs Quality** 2026-04-10 / 6f857e89

38. Workflow **Dependabot Updates** 2026-04-10 / 6f857e89

39. Test Run **SonarCloud** 2026-04-10 / 8a98f9ad

40. Test Run **SonarCloud** 2026-04-10 / a0a0dec1

41. Test Run **SonarCloud** 2026-04-10 / f2e0ee46

42. Workflow **Dependabot Updates** 2026-04-10 / 6f857e89

43. Test Run **SonarCloud** 2026-04-10 / f450abfb

44. Test Run **Docs Quality** 2026-04-10 / 8a98f9ad

45. Test Run **SonarCloud** 2026-04-10 / cecfb0cb

46. Deployment **Deploy docs site** 2026-04-10 / 6f857e89

47. Test Run SonarCloud 2026-04-10 / 27563e69

48. Test Run SonarCloud 2026-04-10 / ca025d82

49. Test Run SonarCloud 2026-04-10 / f200cb8f

50. Test Run SonarCloud 2026-04-10 / 3c6805db

51. Test Run SonarCloud 2026-04-10 / 780f276b

52. Test Run Security Scan 2026-04-10 / ca025d82

53. Test Run Python Tests 2026-04-10 / 6f857e89

54. Test Run Python Tests 2026-04-10 / 8a98f9ad

55. Test Run Python Tests 2026-04-10 / a0a0dec1

56. Test Run Python Tests 2026-04-10 / f2e0ee46

57. Test Run Python Tests 2026-04-10 / ca025d82

58. Test Run SonarCloud 2026-04-10 / 46e50967

59. Test Run SonarCloud 2026-04-10 / cbc29ee

60. Test Run SonarCloud 2026-04-10 / 07c2a76d

61. Test Run SonarCloud 2026-04-10 / cd89a0b9

62. Test Run Docs Quality 2026-04-12 / 6f857e89

63. Test Run Lint 2026-04-13 / cb3f2af5

64. Test Run Chromatic 2026-04-13 / cb3f2af5

65. Test Run SonarCloud 2026-04-13 / cb3f2af5

66. Test Run Security Scan 2026-04-13 / cb3f2af5

67. Test Run SonarCloud 2026-04-13 / ae6a6f02

68. Workflow Dependabot Updates 2026-04-13 / 6f857e89

69. Test Run Lint 2026-04-14 / 3b3c5515

70. Test Run SonarCloud 2026-04-14 / 3b3c5515

71. Test Run SonarCloud 2026-04-14 / cbc8c408

72. Test Run SonarCloud 2026-04-14 / dfeea83a

73. Test Run SonarCloud 2026-04-15 / 618016d2

74. Test Run SonarCloud 2026-04-15 / fc9740d5

75. Test Run SonarCloud 2026-04-15 / 7bae0fe7

76. Test Run SonarCloud 2026-04-15 / 7f0f1be2

77. Test Run SonarCloud 2026-04-15 / 68246a4f

78. Test Run SonarCloud 2026-04-15 / 0ac8b2f1

79. Test Run SonarCloud 2026-04-15 / 070b0d6f

80. Test Run SonarCloud 2026-04-15 / 90004570

81. Test Run SonarCloud 2026-04-15 / 76fa7790

82. Test Run SonarCloud 2026-04-15 / b8297d94

83. Build Dependabot Updates 2026-04-15 / 6f857e89

84. Commit bridge: E1 Prepare post-impl report (NEW -007) with full reconciliation table 2026-04-18 / v1.98.18-418-g049396d9

85. Commit memory: E1 Prepare VERIFIED entry + Codex -008 artifact 2026-04-18 / v1.98.18-419-g0e75d0d0

86. Commit bridge: E1 Apply implementation bridge (NEW -001) — 53 + (a) + A2 pinned 2026-04-18 / v1.98.18-420-g45c03509

87. Commit bridge: E1 Apply REVISED-1 addressing both -002 blockers 2026-04-18 / v1.98.18-421-g2810ac7c

88. Commit bridge: E1 Apply REVISED-2 addressing -004 ignored-local A2 blocker 2026-04-18 / v1.98.18-422-gce84af1b

89. Commit bridge: E1 Apply REVISED-3 addressing -006 evidence blockers 2026-04-18 / v1.98.18-423-g0006ccea

90. Commit memory: S301 wrap-up — E1 Apply in-flight status 2026-04-18 / v1.98.18-424-g34905dc3

91.
Commit

**feat(por): Step 16.D Phase 1 — phantom spec-link cleanup
+ baseline correction**

2026-04-18 / v1.98.18-425-
g8dcdd4ae

92.
Commit

**bridge: POR Step 16.D Phase 1 post-impl + Codex
VERIFIED**

2026-04-18 / v1.98.18-426-
gb0531186

93.
Commit

**feat(por): Step 16.D Phase 2 — orphan-test sibling-match
auto-link + classification report**

2026-04-18 / v1.98.18-
427-g94d4b9dd

94.
Commit

**bridge: POR Step 16.D Phase 2 post-impl + Codex
VERIFIED**

2026-04-18 / v1.98.18-428-
g429053cf

95.
Commit

**bridge: B4 wiki/Scaling-Analysis.md hygiene — proposal →
GO → impl → VERIFIED**

2026-04-18 / v1.98.18-429-
g99bc114b

96. Test Run

SonarCloud

2026-04-19 / b0531186

97. Test Run

SonarCloud

2026-04-19 / 429053cf

98. Test Run

SonarCloud

2026-04-19 / 99bc114b

99. Test Run

Docs Quality

2026-04-19 / 6f857e89

100. Production Deployment

api-gateway-restore.yaml

2026-04-20 / v1.14.0

101. Workflow

Dependabot Updates

2026-04-20 / 6f857e89

PROJECT HEALTH

15 issues

RELEASE READINESS

7 blockers

CI / TESTING

8 failing

SECURITY

scan posture

GOVERNANCE

0 bridge items

GT-KB

scaffold_upgrade_

DATA FRESHNESS

live probes

Action Center

Action	Lane	Why	Remediation	Shortcut	Source
● Repair GitHub Actions	Prime Builder	7 required workflow runs checked; health=failing	Open the latest failing required workflow runs, fix the child gate rows they identify, then rerun the failed workflows from GitHub Actions.	Open GitHub Actions	Testing Service / Tool Integrations
● Repair Ruff Lint / Format	Prime Builder	failure on develop@3b3c551, updated 2026-04-14T22:52:52Z	Run the Ruff blocking and format checks locally, fix E/F/import/format findings in `src/` and `tests/`, then rerun the Lint workflow.	Open GitHub Actions	Testing Service / Tool Integrations
● Repair SonarCloud	Prime Builder	failure on develop@99bc114, updated 2026-04-19T05:37:21Z	Verify the `SONAR_TOKEN` secret, Sonar project key, and organization, then inspect the SonarCloud run log or quality gate and rerun after configuration is repaired.	Open GitHub Actions	Testing Service / Tool Integrations

Action	Lane	Why	Remediation	Shortcut	Source
● Repair Semgrep SAST	Prime Builder	failure on develop@cb3f2af, updated 2026-04-13T04:02:42Z	Open the Semgrep artifact and workflow log, remediate reported SAST or secret findings, and rerun Security Scan.	Open GitHub Actions	Testing Service / Tool Integrations
● Repair Bandit	Prime Builder	failure on develop@cb3f2af, updated 2026-04-13T04:02:42Z	Open the Bandit artifact, review high-confidence findings against `pyproject.toml` skips, fix real issues or document justified suppressions, then rerun Security Scan.	Open GitHub Actions	Testing Service / Tool Integrations
● Repair pip-audit	Prime Builder	failure on develop@cb3f2af, updated 2026-04-13T04:02:42Z	Run `pip-audit` against the project requirements, upgrade vulnerable packages or add an explicit justified advisory disposition, then rerun Security Scan.	Open GitHub Actions	Testing Service / Tool Integrations

Action	Lane	Why	Remediation	Shortcut	Source
● Repair Docker Scout	Prime Builder	failure on develop@cb3f2af, updated 2026-04-13T04:02:42Z	Verify ACR/Docker credentials, rebuild the scan image, review Docker Scout high/critical CVEs, update the base image or dependencies, then rerun Security Scan.	Open GitHub Actions	Testing Service / Tool Integrations
● Repair Docs Quality	Prime Builder	failure on main@6f857e8, updated 2026-04-19T06:43:09Z	Run the docs build, prose lint, markdown lint, link check, and coverage audit locally; fix broken links or missing coverage before rerunning Docs Quality.	Open GitHub Actions	Testing Service / Tool Integrations
● Production credentials exposed in the deleted generated manifest must be rotated.	Owner / Prime Builder	Listed as a release-readiness blocker.	Resolve, explicitly defer with owner approval, or supersede with newer governed evidence.	Open release readiness	Release Readiness
● Owner must decide whether git history requires secret purging.	Owner / Prime Builder	Listed as a release-readiness blocker.	Resolve, explicitly defer with owner approval, or supersede with newer governed evidence.	Open release readiness	Release Readiness

Action	Lane	Why	Remediation	Shortcut	Source
● GitHub SonarCloud must pass with valid `SONAR_TOKEN` and project configuration.	Owner / Prime Builder	Listed as a release-readiness blocker.	Resolve, explicitly defer with owner approval, or supersede with newer governed evidence.	Open release readiness	Release Readiness
● GitHub Security Scan must pass with valid `ACR_USERNAME` and `ACR_PASSWORD`.	Owner / Prime Builder	Listed as a release-readiness blocker.	Resolve, explicitly defer with owner approval, or supersede with newer governed evidence.	Open release readiness	Release Readiness

Shortcuts

[Open dashboard data](#)

[Open release readiness](#)

[Open standing backlog](#)

[Open bridge index](#)

[Open GitHub Actions](#)

[Open GT-KB upstream](#)

Time-series KPI coverage: ["backlog", "MemBase", "Deliberation Archive", "tests", "templates", "specifications", "drift", "regression", "contention", "tokens consumed before user input"]

Executive Signals

Backlog

4

no movement

Deliberation Archive

324

no movement

Specifications

1847

no movement

Drift Changed Paths

Release Blockers

Bridge Contention

11

no movement

7

no movement

0

no movement

Trend Signals

PLATEAU

Backlog stayed at 4 across the sampled window.

PLATEAU

Drift Changed Paths stayed at 11 across the sampled window.

PLATEAU

Release Blockers stayed at 7 across the sampled window.

PLATEAU

Bridge Contention stayed at 0 across the sampled window.

KPI Movement

Backlog

no movement. Latest value: 4.



Flat

MemBase Open WI


no movement. Latest value: 29.



Flat

Deliberation Archive

no movement. Latest value: 324.



Flat

Pytest Files

no movement. Latest value: 338.



Flat

no movement. Latest value: 1847.



no movement. Latest value: 11.



no movement. Latest value: 7.



no movement. Latest value: 0.



Normalized movement shows whether backlog, blockers, bridge contention, and drift are converging with or diverging from MemBase, DA, specs, and tests.



Darker cells mark where each metric moved relative to its observed range. Pale rows are stable.

[illegible]

Release Readiness

Release Readiness

7 blockers

scripts/release_candidate_gate.py

Blocker 1	Production credentials exposed in the deleted generated manifest must be rotated.
Blocker 2	Owner must decide whether git history requires secret purging.
Blocker 3	GitHub SonarCloud must pass with valid `SONAR_TOKEN` and project configuration.
Blocker 4	GitHub Security Scan must pass with valid `ACR_USERNAME` and `ACR_PASSWORD`.
Blocker 5	`main` and `develop` release provenance must be reconciled.
Blocker 6	Full Python 3.12 CI must pass on the exact candidate commit.
Blocker 7	Commercial durability launch scope must be decided for Shopify/Stripe/action-executor in-memory paths.

[Open release-readiness evidence](#)

Quality / Security / Testing Rollup

TOTAL

22

FAILING

8

MANUAL

6

NO RECENT / UNKNOWN

3

READY / PASSING

16

Open the integration drilldowns below for per-service health, remediation, artifacts, and gaps.

Risk Register

Risk	Evidence	Impact	Remediation	Owner
● Production GO is blocked	7 release blocker(s) remain.	Stakeholder-ready release posture cannot be claimed.	Close, defer, or supersede every blocker with governed evidence.	Owner / Prime Builder
● Automated quality gates are failing	8 failing testing/service integration(s).	Release evidence is incomplete or stale.	Work through the failing integration remediation list.	Prime Builder
● GT-KB scaffold drift	21 mutating upgrade action(s) are planned.	Project governance runtime may lag the installed GT-KB package.	Review `gt project upgrade --dry-run` and apply only after owner approval.	Prime Builder / Owner
● Working tree drift	11 Agent Red changed path(s).	Dashboard evidence may include uncommitted local state.	Review drift and stage/commit or explicitly defer it.	Prime Builder

► **Current Snapshot** Open for the full current metric table.

► **Time-Series KPI History** Open for the latest 40 scoped history rows.

Implementation Infrastructure

GT-KB is reported here only as project instrumentation, not as the product represented by the primary KPIs.

Instrumentation	GT-KB
Skill Templates	40

Rule Templates	8
Hook Templates	7
Dashboard History	memory/gtkb-dashboard-history.json

GT-KB Version / Upgrade Posture

Status	scaffold_upgrade_plan_available
Package Version	0.6.1
Scaffold Version	0.6.1
Package Source	E:\Claude-Playground\CLAUDE-PROJECTS\groundtruth-kb\src\groundtruth_kb__init__.py
Upstream Repository	https://github.com/Remaker-Digital/groundtruth-kb
Latest Release	v0.6.1 @ e347ee9
Upstream Main	main @ 1d1b698
Local Checkout	E:\Claude-Playground\CLAUDE-PROJECTS\groundtruth-kb @ 1d1b698 (main)
Unreleased Commits After Latest Release	18
Release Upgrade Available	False
Scaffold Upgrade Plan Available	True
GT CLI Available	False
Dry-Run Plan Command	<pre>python -c "from groundtruth_kb.cli import main; main()" project upgrade --dry-run --dir .</pre>
Apply Command	<pre>python -c "from groundtruth_kb.cli import main; main()" project upgrade --apply --dir .</pre> Disabled in static dashboard; owner-approved execution required.

Apply Gate	Static dashboard cannot execute local shell. Apply requires owner approval, clean/acknowledged git state, dry-run review, and post-upgrade tests.
Dry-Run Action Counts	add: 13, append-gitignore: 4, informational: 24, merge-event-hooks: 4, warning: 2

► **GT-KB Upgrade Plan Sample** Open for representative mutating dry-run actions.

► **Testing Service / Tool Integrations** Open for per-service health, remediation, evidence, and artifacts.

► **Data Freshness / Provenance** Open for source and evidence timing.